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January 2022 

 

 
You can review more project  

details in our Construction  
Information Meeting presentation 

from March 12, 2021 on our  
project web page at  

www.sacleveeupgrades.com 
 
 

Erosion Contract 1 
 

Construction Award: 
Summer 2022   

 

Highlights (last 30 days) 

Sacramento River East Levee (SREL) Contract 2   

Construction activities have begun in full force as we exit the flood season.  
Staging areas have been established, material and equipment deliveries are 
underway, the construction work zone has been established with fencing and 
signage and we have begun to degrade the levee and build the cutoff wall working 
platform as the first major step to levee improvements.  

Project Webpage: 
www.sacleveeupgrades.com   

 
Sacramento District Homepage: 

www.spk.usace.army.mil 
 

Contact Information: 
For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Current Activity Update - What can I expect? 

Working Hours: Monday – Saturday 7am-7pm. 

Please be mindful of increased construction activity in all areas. Bike path closures 
will remain in place for duration of the work and for safety reasons we ask that 
people stay clear of construction work zones as established by construction fencing 
and signage.  

Early in the month you will see more trucking of import levee fill and other materials 
into project sites but that is anticipated to decrease later in the month.    

Front Street Staging – Jet Grouting 

 Installation of jet grout pre-production section/test wall 
 Removal/Disposal of Jet Grout Spoils 
 After production test panel, de-mobilize equipment to Broadway stage area 
  
Broadway Street - Bike Path Jet Grouting 

 Continuation of mobilization of staging area for jet grout plant & equipment 
 Re-mobilization of jet grouting equipment from Front Street to Broadway staging 
 Installation of slurry and water lines for jet grouting work 
 Bike Path AC removal & continued closure from Broadway to Artesian Fountain 
 Utility Abandonment 
 Installation of Temporary concrete Jet Grout waste management ditch 
  
Zacharias Park Staging 

 Completion of construction yard and setting up office trailers 
 Park closed off to Public for Season 
 Construction of soil bentonite ponds 
  
Little Pocket 

 Importing levee fill material for Cutoff Wall Starter Trench 
 Begin installation of Soil-Bentonite (SB) Cutoff Wall 
 Begin installation of temporary SB Cutoff Wall Cap 
 
Big Pocket 

 Excavation of Cutoff Wall Starter Trench Excavation 
 Importing levee fill material for Cutoff Wall Starter Trench 
 Begin installation of Soil-Bentonite (SB) Cutoff Wall 
 Begin installation of temporary SB Cutoff Wall Cap 
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Question of the Month 

Information Resources:  

How is the bike path affected by this year’s work? Will the bike path be extended with the project?   
 

Unfortunately, since the bike trail is situated atop the levee, it will have to be closed anywhere we have active construction. For 
this year’s work that includes the trail between Zacharias Park and 35th Ave in the Pocket neighborhood and between Miller Park 
and Pioneer Landing Park in the downtown area. Bike detours have been identified along Riverside Blvd and Front St respectively 
for those two closures. Both segments of bike trail should reopen by the end of the calendar year.  

With regard to any potential extension of the bike path in the Pocket area from Zacharias Park to North Point Way, recreation is 
not an authorized purpose of this project so USACE cannot add to the bike trail. The City of Sacramento Transportation Division 
may be a better resource for questions related to any possible extension of the bike trail.  
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